STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -

PROPGOSALS | SSUED 17

NUMBER OF Bl DDERS 4

PROGRAM ELEMENTS
Bl D RANK
1
2
3
4

09/ 07/ 05
04- 256704
04-SCL-9-2.5

FUND TOTAL
ENG NEERS EST

RAS
Bl D TOTAL

518, 233.

589, 527.

623, 898.

656, 825.

Bl D

SUMMARY

I N SANTA CLARA COUNTY NEAR SARATOGA
AT 4 KM EAST OF ROUTE 35

STORM DAMAGE REPAI R

HA23 600, 000

453, 655. 00

Bl DDER | D

00 1

00 2

00 4

50 3

0. 0% WOMVEN S BUSI NESS ENTERPRI SES -

AMOUNT OVER 64, 578. 00

DEPARTMENT OF TRANSPORTATI ON

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS

PERCENT OVER

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

CONDON JOHNSON AND
ASSCOCI ATES | NC

P O BOX 12368
OAKLAND CA 94604

FAX

GORDON N BALL I NC

333 CAM LLE AVE
ALAMO CA 94507

FAX

GOLDEN STATE BRI DGE | NC

901 HOWE ROAD FAX

MARTI NEZ CA 94553
BUGLER CONSTRUCTI ON

47000 WARM SPRI NGS BLVD 101
FREMONT CA 94539

FAX

510 636-2100
00300068
510 568-9316

925 838-5675
00710807
925 838-5915

925 372-8000
00851187
925 372-8001

510 623-0881
00740863
510 252-9389

Bl D245
PACE 1
09/ 08/ 05
CONTRACT CODE '"H '
55 CONTRACT | TEMS

FEDERAL Al D NONE

3. 0%
80

EST 14. 24

CC PREF CLAI MED

CC PREF CLAI MED

SB PREF CLAI MED

BID IS OVER SBP
PREFERENCE LIM TS

SB PREF CLAI MED

BID I S OVER SBP
PREFERENCE LI M TS



04- 256704 Bl D245

04- SCL-9-2 SUMMARY OF REMAI NI NG BI DDERS PAGE 2
09/ 07/ 05 09/ 08/ 05
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 A C CURBS INC ASPHALT CONCRETE CURBS

ELK GROVE CA

CHRI SP COVPANY STRI PI NG

FREMONT CA

HARRI S SALI NAS REBAR

LI VERMORE CA

MBI METAL BEAM GUARD RAI LI NG AND CONCRETE BARRI ER

LI VERMORE CA

NI TTA CONSTRUCTI ON ERCSI ON CONTROL
LOOM S CA



04-2S6704 Bl D245

04- SCL-9-2 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

09/ 07/ 05 09/ 08/ 05
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 . STRI PI NG
BENTANCOURT TEMPORARY SI GNALS
LI VERMORE CA
BLUE | RON DRI LLI NG ( PARTI AL)
SACRAMENTO CA
MBI METAL BEAM GUARD RAI LI NG AND BARRI ER ( PARTI AL)
LI VERMORE CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 BENTANCOURT CONSTRUCTI ON ELECTRI CAL AND TEMPORARY SI GNAL
LI VERMORE CA
MBI METAL BEAM GUARD RAI L
LI VERMORE CA
WEST COAST DRI LLI NG DRI LLI NG
HERCULES CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 BENTANCOURT | TEM 9 ( PARTI AL)

LI VERMORE CA

BLUE | RON | TEM 32 ( PARTI AL)
SACRAMENTO CA
CONTI NUED ON NEXT PAGE



04-2S6704 Bl D245

04- SCL-9-2 SUMMARY OF REMAI NI NG BI DDERS PAGE 4

09/ 07/ 05 09/ 08/ 05
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 cCCS | TEM 16
SAN RAFAEL CA
EARTHWORKS | TEMS 28 THRU 30
SANTA CRUZ CA
MBI I TEMS 47 THRU 51 (PARTIAL)
LI VERMORE CA
NI TTA CONSTRUCTI ON | TEMS 22 AND 26
LOOM S CA
STATEW DE SAFETY AND SI GNS I TEM5 6 AND 12

NI POMO CA



04- 256704 Bl D245

04- SCL-9-2 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 5
09/ 07/ 05 09/ 08/ 05
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 (S) 071325 TEMPORARY FENCE ( TYPE ESA) M 100 10. 00 1, 000. 00
2 074017 PREPARE WATER POLLUTI ON CONTRCL LS LUWVP SUM 1, 500. 00 1, 500. 00
PROGRAM
3 074020 WATER PCLLUTI ON CONTROL LS LUWVP SUM 2,200. 00 2,200. 00
4 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 1 1, 500. 00 1, 500. 00
5 074038 TEMPORARY DRAI NAGE | NLET PROTECTI ON EA 5 500. 00 2,500. 00
6 (S) 120090 CONSTRUCTI ON AREA SI G\S LS LUMP SUM 2,500. 00 2,500. 00
7 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUWVP SUM 2,500. 00 2,500. 00
8 120165 CHANNEL| ZER ( SURFACE MOUNTED) EA 18 25.00 450. 00
9 (S) 128601 TEMPORARY S| GNAL SYSTEM LS LUWVP SUM 10, 500. 00 10, 500. 00
10 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN EA 2 2,600. 00 5, 200. 00
11 129000 TEMPORARY RAI LI NG ( TYPE K) M 74 150. 00 11, 100. 00
12 129100 TEMPORARY CRASH CUSHI ON MODULE EA 22 175. 00 3, 850. 00
13 (S) 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE M 62 20. 00 1, 240. 00
14 150805 REMOVE CULVERT M 13 350. 00 4, 550. 00
15 190101 ROADWAY EXCAVATI ON VB 30 200. 00 6, 000. 00
16 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 5, 000. 00 5, 000. 00
17 190130 ROADWAY EXCAVATI ON ( SLI DE REMOVAL) VB 200 64. 00 12, 800. 00
18 (F) 192049 STRUCTURE EXCAVATI ON (SOLDI ER PI LE WALL) VB 25 336. 00 8, 400. 00
19 (F) 193029 STRUCTURE BACKFI LL (SOLDI ER Pl LE WALL) VB 5 125. 00 625. 00
20 (F) 193119 LEAN CONCRETE BACKFI LL VB 23 210. 00 4,830. 00
21 194001 DI TCH EXCAVATI ON VB 46 135. 00 6, 210. 00
22 (S) 037380 ERCSI ON CONTRCL ( NETTI NG MR 1, 000 10. 00 10, 000. 00
23 (S) 203014 FI BER ( EROSI ON CONTRCL) KG 70 11.00 770. 00
24 (S) 203024 COVPOST ( ERCSI ON CONTRQOL) VB 1 1, 798. 00 1, 798. 00
25 (S) 203045 PURE LI VE SEED ( EROSI ON CONTRCL) KG 7 61. 00 427. 00
26 (S) 203061 STABI LI ZI NG EMULSI ON ( EROSI ON CONTRQL) KG 20 20. 00 400. 00
27 260301 CLASS 3 AGCGREGATE BASE VB 17 300. 00 5, 100. 00
28 390102 ASPHALT CONCRETE (TYPE A) TONN 50 250. 00 12, 500. 00
29 394044 PLACE ASPHALT CONCRETE DI KE ( TYPE C) M 31 50. 00 1, 550. 00
30 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 16 50. 00 800. 00
31 040017 FURNI SH STEEL PILING (W 360 X 314) M 195 900. 00 175, 500. 00
32 040018 750 MM DRI LLED HOLE M 195 150. 00 29, 250. 00
33 (F) 510072 STRUCTURAL CONCRETE, BARRI ER SLAB VB 17 1, 800. 00 30, 600. 00
34 (F) 510133 CLASS 2 CONCRETE ( RETAI NI NG WALL) VB 64 300. 00 19, 200. 00
35 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 3 4, 000. 00 12, 000. 00
36 510526 M NOR CONCRETE ( BACKFI LL) VB 9 300. 00 2,700. 00
37 (F) 040019 FURNI SH Tl MBER LAGGE NG VB 3 1, 300. 00 3, 900. 00



04- 256704 Bl D245

04- SCL- 9- 2 CONTRACT PROPOSAL OF LOW BIDDER PAGE 6
09/ 07/ 05 09/ 08/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
38 040020 I NSTALL TI MBER LAGG NG VB 0.2 3, 000. 00 600. 00
39 664009 300 MM CORRUGATED STEEL Pl PE M 13 500. 00 6, 500. 00
(1.63 MV THI
40 664014 450 MM CORRUGATED STEEL PI PE M 13 400. 00 5, 200. 00
(1.63 MV THI
41 690159 300 MM CORRUGATED STEEL Pl PE DOWKNDRAI N M 51 210. 00 10, 710. 00
(1.63 MV THI CK)
42 692409 CABLE ANCHORAGE SYSTEM M 51 250. 00 12, 750. 00
43 705042 300 MM STEEL FLARED END SECTI ON EA 1 2,000. 00 2, 000. 00
44 721008 ROCK SLOPE PROTECTI ON (LI GHT, METHOD B) VB 10 400. 00 4, 000. 00
45 729010 ROCK SLOPE PROTECTI ON FABRI C MR 23 10. 00 230. 00
46 (SF) 750001 M SCELLANEOUS | RON AND STEEL KG 340 2.50 850. 00
47 820118 GUARD RAI LI NG DELI NEATOR EA 4 15. 00 60. 00
48 820151 OBJECT MARKER (TYPE L-1) EA 2 40. 00 80. 00
49 (S) 839541 TRANSI TI ON RAI LI NG ( TYPE VB) EA 2 3, 600. 00 7, 200. 00
50 (S) 839584 ALTERNATI VE | N-LI NE TERM NAL SYSTEM EA 2 2, 600. 00 5, 200. 00
51 839717 CONCRETE BARRI ER ( TYPE 732 MODI FI ED) M 20 556. 00 11, 120. 00
52 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 260 18. 00 4, 680. 00
53 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 31 23. 00 713.00
54 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 26 15. 00 390. 00
55 999990 MOBI LI ZATI ON LS LUMP SUM 45, 000. 00 45, 000. 00

TOTAL 518, 233. 00
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04-2S6704
04- SCL-9-2
09/ 07/ 05

SUMMARY

OF

REMA/

NI NG BI DDERS
FOURTH

Bl D AMOUNT
46. 00 4600
2,700. 00 2700
4, 000. 00 4000
1, 500. 00 1500
200. 00 1000
3, 200. 00 3200
27, 000. 00 27000
32.00 576
80, 750. 00 80750
3, 600. 00 7200
100. 00 7400
250. 00 5500
25. 00 1550
100. 00 1300
90. 00 2700
2,200. 00 2200
100. 00 20000
300. 00 7500
950. 00 4750
180. 00 4140
250. 00 11500
11. 00 11000
5. 00 350
1, 400. 00 1400
65. 00 455
10. 00 200
400. 00 6800
200. 00 10000
78. 00 2418
78. 00 1248.
550. 00 107250.
715. 00 139425.
1, 050. 00 17850.
280. 00 17920.
1,170.00 3510
675. 00 6075
2,500. 00 7500
21, 600. 00 4320
300. 00 3900

Bl D245
PACGE 7
09/ 08/ 05



04- 256704 Bl D245

04- SCL-9-2 SUMMARY OF REMAI NI NG BI DDERS PAGE 8
09/ 07/ 05 09/ 08/ 05
| TEM SECOND THI RD FOURTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT
40 550. 00 7150. 00 200. 00 2600. 00 395. 00 5135. 00
41 400. 00 20400. 00 150. 00 7650. 00 200. 00 10200. 00
42 550. 00 28050. 00 355. 00 18105. 00 150. 00 7650. 00
43 500. 00 500. 00 300. 00 300. 00 200. 00 200. 00
44 200. 00 2000. 00 600. 00 6000. 00 350. 00 3500. 00
45 5.00 115. 00 23.00 529. 00 20. 00 460. 00
46 4.00 1360. 00 5. 00 1700. 00 6. 00 2040. 00
47 50. 00 200. 00 55. 00 220. 00 30. 00 120. 00
48 50. 00 100. 00 55. 00 110. 00 32.00 64. 00
49 3, 500. 00 7000. 00 3, 700. 00 7400. 00 3, 800. 00 7600. 00
50 2,500. 00 5000. 00 3, 000. 00 6000. 00 1, 500. 00 3000. 00
51 550. 00 11000. 00 500. 00 10000. 00 900. 00 18000. 00
52 12. 00 3120. 00 6. 00 1560. 00 3.00 780. 00
53 12. 00 372. 00 7.00 217.00 2.50 77.50
54 5. 00 130. 00 7.00 182. 00 12. 00 312.00
55 55, 000. 00 55000. 00 37, 500. 00 37500. 00 55, 000. 00 55000. 00

TOT 589, 527. 00 623, 898. 00 656, 825. 50



